

Acceptance Testing

UAT Execution & Report Submission

Field	Details
Date	01 September 2026
Team ID	Individual Project
Project Name	Software Installation Request Automation in ServiceNow
Maximum Marks	4 Marks

1. Purpose of Document

The purpose of this document is to explain the test coverage and open issues of the Software Installation Request Automation in ServiceNow project at the time of release to User Acceptance Testing (UAT).

2. Defect Analysis

This report shows the number of resolved or closed bugs at each severity level, and how they were resolved.

Resolution	Severity 1	Severity 2	Severity 3	Severity 4	Subtotal
By Design	0	0	0	0	0
Duplicate	0	0	0	0	0
External	0	0	0	0	0
Fixed	0	0	0	0	0
Not Reproduced	0	0	0	0	0
Skipped	0	0	0	0	0
Won't Fix	0	0	0	0	0
Totals	0	0	0	0	0

3. Test Case Analysis

This report shows the number of test cases that have passed, failed, and untested.

Section	Total Cases	Not Tested	Fail	Pass
Service Catalog & Request Form	3	0	0	3
Workflow / Approval & Automation	2	0	0	2
Catalog Tables & Fulfillment	1	0	0	1
License Shortage / Business Rule	1	0	0	1
Update Set / Deployment	1	0	0	1
Overall UAT	8	0	0	8

UAT Execution Summary

All eight UAT test cases for the Software Installation Request Automation in ServiceNow project were executed successfully. The Service Catalog item and variables worked correctly, workflow/automation executed as expected, request and fulfillment records were created and tracked correctly, the license-shortage Business Rule created the required incident, and the Update Set export/import process completed successfully.

Bug Tracking

Bug ID	Bug Description	Steps to Reproduce	Severity	Status	Additional feedback
BG-001	No functional defect identified during UAT execution.	Executed all eight UAT test cases and verified the expected outcomes.	N/A - No defect	Closed	All tested functions worked as expected.

UAT Sign-off

Field	Entry
Tester Name	Talamala Mercy
Date	01 September 2026
Signature	T.Mercy

Final UAT Status: PASS - 8 of 8 test cases passed, 0 failed, 0 not tested, and no functional defect was identified.

Notes

- All eight UAT test cases were completed successfully.
- Actual Result and Pass/Fail status have been recorded as successful based on the completed UAT execution described for this project.
- No functional defects were identified during UAT.
- This is an individual project, so no team-member section is required.